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Construction Activities 
 
Decker  Island 
 

•  Contractor has completed installation of temporary mooring piles on the 
Horseshoe bank. 

•  Contractor has completed installation of conveyor system. 
•  Contractor has mobilized 3 scrapers, 3 dozers, 1 water truck, 1 excavator, and 1 

fuel truck to the island. 
•  On Saturday, October 11, the contractor loaded the first load of material from 

Decker.   The contractor only loaded the barge to half capacity to test the entire 
loading and unloading system.  The barge has a capacity of approximately 4500 
tons. 

•  The contractor anticipates being able to load material to the barge in 
approximately 6 hours. 

•  The contractor’s initial construction plan is to use scrapers to move the majority 
of the dry material; an excavator will be used at elevations where the material is 
too wet. 

•  Contractor will continue to ramp up loading operations through out the week of 
October 13. 

 
Bradford Island 
 

•  Contractor has completed mobilizing equipment on-site. 
•  Contractor began placing the first load of material on Sunday, October 14. 
•  Contractor began placing material at Sta. 165+00 and will proceed downstation. 
•  Contractor will continue to ramp up off-loading operations through out the week 

of October 13. 
 

Jersey Island 
 

•  No construction activities planned until November 1, 2003 
 
Van Sickle Island 
 

•  No construction activities to date. 
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Disposal area on the west side of island for debris burial.  Debris still needs to be 
backfilled.

Material barge and tugboat.
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Conveyor system used to load material to barge.  Material is stockpiled to the left of the excavator; the 
excavator then loads the material to the hopper, hopper feeds the conveyor and loads material onto barge.


